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REGION 1
SP-9999(813)                    07/06/2006 $0CACHE VALLEY ELECTRIC COMPANY DAVE HOLMGREN
STP-LC11(20)                    99% $35,883GENEVA ROCK PRODUCTS, INC. JOHN POWELL
SP-9999(817)                    99% $5,420LYNDON JONES CONSTRUCTION KELLY BARRETT
STP-0013(32)8                   08/15/2006 $5,543INTERMOUNTAIN SLURRY SEAL, INC. KELLY BARRETT
STP-0039(10)19                  08/23/2006 $6,760GRANITE CONSTRUCTION CO OF UT KELLY BARRETT
STP-0158(10)0                   08/23/2006 $6,884DRY CREEK STRUCTURES LLC KELLY BARRETT
SP-0091(9)32                    99% $219,350STAKER & PARSON COS DBA JACK B. PARSON C NICK PETERSON
STP-0108(7)3                    99% $43,983C E BUTTERS CONSTRUCTION COMPANY & TOWER NICK PETERSON
IM-215-9(120)27                 99% $22,838MULTIPLE CONCRETE ENTERPRISES, INC. STEVE NIEBERGALL
IM-84-6(79)55                   99% $271,111GRANITE CONSTRUCTION CO OF UT STEVE NIEBERGALL
IM-84-6(84)44                   99% $223,834GRANITE CONSTRUCTION CO OF UT STEVE NIEBERGALL
SP-R199(4)                      99% $44,576GRANITE CONSTRUCTION COMPANY STEVE NIEBERGALL
SP-9999(809)                    02/27/2006 $0STAKER & PARSON COS DBA JACK B. PARSON C WAYNE D FELIX

REGION 2
SP-9999(717)                    08/25/2006 9/1/2006$0HIDDEN PEAK ELECTRIC CO., INC.
IM-9999(353)                    08/31/2006 $51,575STAKER & PARSON COS DBA STAKER PAVING & BRANDON SQUIRE
STP-2164(1)1                    12/22/2005 4/10/2006$34,636STAKER & PARSON COS DBA STAKER PAVING & BRANDON SQUIRE
STP-2082(8)10                   02/25/2006 $0WESTERN QUALITY CONCRETE, INC. CARL COOK
STP-2082(6)11                   100% $0GENEVA ROCK PRODUCTS, INC. D WARNOCK
FH34(001)6                      missing ticketsfinal paperwork99% $45,751GRANITE CONSTRUCTION CO OF UT DANIEL YOUNG
SP-9999(752)                    06/05/2006 $57,234GRANITE CONSTRUCTION CO OF UT DANIEL YOUNG
STP-9999(363)                   08/01/2006 $0WESTERN STRUCTURES & PRECAST DANIEL YOUNG
*IM-80-1(35)10                  99% $784,434GRANITE CONSTRUCTION CO OF UT DARREN ROSENSTEIN
IBRC-IBRF-IBHF-215-9(110)2      08/29/2006 8/31/2006$0WADSWORTH BROS CONST. CO. INC. DARREN ROSENSTEIN
SP-9999(676)                    08/28/2006 9/6/2006$0SORENSEN, CRAIG F. CONSTRUCTION, INC. DARREN ROSENSTEIN
STP-0071(15)19                  certs, other documentation for final03/23/2006 $0RAASS BROTHERS INC DARREN ROSENSTEIN
SP-0036(14)56                   99% $237,853STAKER & PARSON COS DBA STAKER PAVING & ED ROCK
STP-HPP-0048(14)9               99% $99,550GRANITE CONSTRUCTION CO OF UT ED ROCK
*SP-15-7(135)296                cleanup,warranty01/01/2002 $0WASATCH CONSTRUCTORS JOHN BOURNE
IM-9999(844)                    07/11/2006 $91,972INTERMOUNTAIN SLURRY SEAL, INC. JOSH VANJURA
*HPP-STP-0071(12)0              acknowledge and sign C11912/01/2005 $983,295GRW DESIGN BUILDERS KRIS PETERSON
*NH-15-7(215)314                material's certsOffice manager needs to prepare final pa11/15/2005 $47,342GRANITE CONSTRUCTION CO OF UT KRIS PETERSON
STP-0111(6)6                    DBE analysis07/19/2005 $72,700HARPER CONTRACTING INC KRIS PETERSON
STP-LC35(127)                   99% $20,227BUILD, INC. LARRY MIGLIACCIO
SP-9999(716)                    99% $15,056HIDDEN PEAK ELECTRIC CO., INC. LONNIE MARCHANT
STP-0032(16)21                  99% $97,067STAKER & PARSON COS DBA STAKER PAVING & LONNIE MARCHANT
STP-0035(2)0                    99% $84,836STAKER & PARSON COS DBA STAKER PAVING & LONNIE MARCHANT
*NH-BHF-215-9(112)14            Buy America, PR-47, Prog Repts, DBE anal08/29/2006 $0JV WADSWORTH BROTHERS & MCNEIL BROTHERS MICHELLE PAGE
IM-215-9(117)20                 08/31/2006 $0AMERICAN CIVIL CONSTRUCTORS, INC. AND SU STEVE PARK
NH-9999(392)                    EEO documents07/20/2006 $0GENEVA ROCK PRODUCTS, INC. STEVE PARK
CM-9999(369)                    Buy America, DBE Certification As-Builts07/17/2006 $5,975HIDDEN PEAK ELECTRIC CO., INC. STEVE POULSEN
STP-0068(20)50                  99% $162,789STAKER & PARSON COS DBA STAKER PAVING & STEVE POULSEN

REGION 3
BRF-0006(25)159                 submittalsCorrections submittals final paperwork99% 12/12/2005$24,104RALPH L WADSWORTH CONSTR CO INC GREG SEARLE
ISTP-15-6(150)277               SubmittalsCorrections, Final Paperwork99% 10/24/2005$24,720MEADOW VALLEY CONTRACTORS, INC. GREG SEARLE
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REGION 3
SP-15-6(52)241                  contractor submittals/final est signquantity documentation correction 4 page99% 7/21/2005$519,253WADSWORTH BROS CONST. CO. INC. GREG SEARLE
IBHF-15-6(152)266               99% $135,784GRANITE CONSTRUCTION COMPANY JACK LYMAN
NH-0089(101)329                 quan corr. ledger corr final paperwork08/03/2006 8/10/2006$0STAKER & PARSON COS DBA STAKER PAVING & JACK LYMAN
NH-0189(13)15                   final est final qty app. final doc  quantity corr, calc., ledgers, final doc12/30/2005 4/5/2006$0COP CONSTRUCTION LLC JACK LYMAN
STP-0040(54)151                 08/03/2006 $11,304BURDICK PAVING JACK LYMAN
BRO-LC49(35)                    99% $33,344WADSWORTH BROS CONST. CO. INC. REX HARRISON
SB-UT02(005)                    final prmpt pay DBE cert final paperworkqty corr final  paperwork DBE analysis11/28/2005 4/10/2006$0S&L LANDSCAPING AND EXCAVATING, INC. SCOTT ANDRUS
STP-0089(70)287                 Required Cont. DocumentsQuantity Corrections, Project Doc.11/21/2005 4/19/2005$0BECO CONSTRUCTION CO, INC. SCOTT HENDRICKS
STP-1826(2)0                    Documentation For FinalShow Calculations, Corrections99% 3/28/2006$26,728SKYVIEW EXCAVATION AND GRADING, INC. SCOTT HENDRICKS
STP-LC49(80)                    99% $27,567B. JACKSON CONSTRUCTION SCOTT HENDRICKS
PLHD-STP-0092(5)1               99% $32,889STAKER & PARSON COS DBA STAKER PAVING & STEVE POULSEN
BRO-LC47(6)                     05/08/2006 $0WADSWORTH BROS CONST. CO. INC. TROY OSTLER

REGION 4
BHF-9999(322)                   99% $12,843WADSWORTH BROS CONST. CO. INC. FRED JENKINS
IM-70-3(43)107                  Certified Payrolls 03/200699% $31,111INTERMOUNTAIN SLURRY SEAL, INC. FRED JENKINS
IM-70-4(44)174                  99% $79,864FREHNER CONSTRUCTION CO., INC. FRED JENKINS
NH-BRF-0006(60)256              09/06/2006 $97,080BUILD, INC. FRED JENKINS
SP-0006(29)229                  99% $95,762NIELSON CONSTRUCTION FRED JENKINS
SP-0006(59)227                  09/11/2006 $44,761NIELSON CONSTRUCTION FRED JENKINS
STP-0010(2)48                   05/23/2006 $112,845NIELSON CONSTRUCTION FRED JENKINS
STP-9999(338)                   99% $27,842NIELSON CONSTRUCTION FRED JENKINS
*STP-BRF-0009(3)11              Final Paperwork03/22/2006 $166,607WADSWORTH BROS CONST. CO. INC. JIM MCCONNELL
ER-9999(805)                    Final Paperwork99% $20,250RALPH L WADSWORTH CONSTR CO INC JIM MCCONNELL
ER-LC53(27)                     Final Paperwork99% $9,897RALPH L WADSWORTH CONSTR CO INC JIM MCCONNELL
SP-0257(6)33                    Final Paperwork99% $17,624STAKER & PARSON COS DBA WESTERN ROCK PRO JIM MCCONNELL
SP-0095(9)5                     99% $7,229B & K CONSTRUCTION OF UTAH, INC. LYNDON FRIANT
STP-3196(1)0                    Court - Lawsuit01/31/2003 2/13/2003$55,090MERRICK YOUNG INC MATT SIBUL
IM-NH-STP-15-3(28)112           04/14/2006 $21,792AMERICAN CIVIL CONSTRUCTORS, INC. AND SU MIKE SENG
IM-15-2(47)95                   07/10/2006 $144,408STAKER & PARSON COS DBA STAKER PAVING & RANDALL TAYLOR
IM-70-1(58)32                   99% $15,993AMERICAN CIVIL CONSTRUCTORS, INC. AND SU RANDALL TAYLOR
SP-0120(2)1                     06/26/2006 $7,667PENHALL COMPANY RANDALL TAYLOR
BHF-0262(5)19                   Buy America & As-Builts06/26/2006 6/29/2006$0LYNDON JONES CONSTRUCTION RUSS TANGREN
BHF-0279(5)2                    05/15/2006 $3,011SKYVIEW EXCAVATION AND GRADING, INC. RUSS TANGREN
BRF-0128(5)12                   99% $24,180G.A. WESTERN CONSTRUCTION CO. RUSS TANGREN
IM-70-4(43)214                  Final Estimate 08/17/0603/13/2006 3/22/2006$0LEGRAND JOHNSON CONSTRUCTION CO. RUSS TANGREN
SP-0095(8)45                    09/11/2006 $9,771GRANITE CONSTRUCTION CO OF UT RUSS TANGREN
SP-0191(28)52                   99% $144,850WEEMINUCHE CONSTRUCTION AUTHORITY, UTE M RUSS TANGREN
SP-0191(30)125                  99% $146,313W. W. CLYDE & CO RUSS TANGREN
STP-3191(1)0                    Change Order Info.99% $9,405INTERSTATE ROCK PRODUCTS, INC. ZANE PENTZ
STP-LC39(5)                     99% $6,290B. JACKSON CONSTRUCTION ZANE PENTZ
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